

Continental Council

Nava Gram Prayas

QUARTER III ORCHESTRATION

Maliwada, Dec. 1977

Quarter II

Week 11	12	13	1	2	3	4	5	6	7	8	9	10	11	12	13	Week 1	
Dec. 12-18	19-25	Jan. 26-1	2-8	9-15	16-22	23-29	Feb. 30-5	6-12	13-19	20-26	Mar. 27-5	6-12	13-19	20-26	April 27-2	3-9	
Auxiliary Entry		CONSULTS Qtr. II 3/Div.											Auxiliary Entry		CONSULTS Qtr. III 4/Div.		
VILLAGE BATTLEPLANNING WEEK, Qtr. III					SITE SELECTION Qtr. IV, 5/Div.		DEMONSTRATION VISITS 5/Div.									shel	
						GRAM SABHAS Qtr. III 4 / Div.											
			MULTI-VILLAGE MONITORING Two project circuit; three project circuit														
			DIVISION MONITORING														
			HUMAN DEVELOPMENT TRAINING SCHOOL, No. 6														
	Vaviharsh Health Care Demon. Tng.	ACCELERATION	Res.		Treks			Res.		Treks			Res.		Treks		
State Visits	Health		Kol.	Ken.	Vavi.	K'pr	Male	Ambad					Bom.	Chik.			
Research	Res		Treks			Res		Treks			Res.		Treks				
Pune Bom.	Agriculture		Vavi.	Kol.	Ken.	Parb.	Nan.	Shel.					Nag.	Uti			
Delhi	Industry		Ken.	Nag.	Kol.	Bom.	Vavi.	Maliw.					Hyd.	Ndl'pr			
Preschool Training, Maliwada	Education																
Div. Gun. Mtn.	22	Project Directors Meeting		14	15		4	5			2						
	D		D	P			D	P			P						
	G		G	D			G	D			D						

CONTINENTAL COUNCIL, 1 - 4 March